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GENERAL INFORMATION CHAPTER

Army engineers plan, design, and construct airfields, heliports,
and roads in the TO. To ensure these facilities meet proposed
requirements, the responsible engineer officer must coordinate
closely with all appropriate ground and air commanders. The
engineer depends on the appropriate commanders for informa-
tion on the weight and traffic frequency of using aircraft, facility
life, geographic boundaries governing site selection, and the
time available for construction as dictated by the operation plan.

Detailed planning, reconnaissance, and site investigations are
often limited by lack of time and by the tactical situation. How-
even when time and security permit, the engineer should conduct
normal ground reconnaissance and on-site investigations. If

this is not possible, the engineer should obtain photographs of
the area.

BASIC PLANNING CONSIDERATIONS IN THE THEATER OF
OPERATIONS

Army engineers should use the following e Build one of two types of structures in
guides in the TO: the TO: initial or temporary. Initial
design life is up to six months; tem-

* Keep designs simple. Simple designs re- porary design life is up to two years.

quire minimum skilled labor and spe-
cialized materials. Z Whenever possible, phase construction
to permit the early usc of the facility
while further construction and improve-
ments continue.

e Use local materials whenever possible.
This helps eliminate construction delays
associated with a long communications

and logistics line.

e Use existing facilities whenever pos-
sible. This helps avoid unnecessary con-
struction.

* Remember that safety factors in design
are drastically reduced in the TO be-
cause of time constraints and the in-
herent risks of war.

Generally avoid sites with dense brush,
timberland, and rolling terrain that re-
quire heavy clearing or grading.

Take care to prevent destruction of
natural drainage channels, culverts,
and roads. Repairs require time and
labor far exceeding that needed to
prevent damage.
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AIRFIELD CONSTRUCTION

The planning and construction of Air Force
bases in the TO is a joint responsibility of
Army and Air Force personnel as outlined in
Army Regulation (AR) 415-30/Air Force
Regulation (AFR) 93-10. A summary of each

service’s responsibilities follows:

AIR FORCE RESPONSIBILITIES

The Air Force provides the following support:

< Emergency repair of war-damaged air
bases.

e Force bed down of Air Force units and
weapon systems, excluding Army base-
development responsibilities.

e Construction management of emergency
repair of war damage and force bed-
down.

e Operation and maintenance of Air Force
facilities and installations.

e Crash rescue and fire suppression.

e Supply of material and equipment to
perform Air Force engineering missions.

ARMY RESPONSIBILITIES

The Army will provide the following troop

construction support to the Air Force:

Z Development of engineering designs,
standard plans, and material to meet
Air Force requirements.

* Reconnaissance, survey, design, con-
struction, or improvement of airfields,
roads, utilities, and structures.

Z Rehabilitation of Air Force bases and fa-
cilities beyond the immediate emer-

gency recovery requirements of the Air
Force.

Z Supply of materials and equipment to
perform Army engineering missions.

Ne<

Construction of temporary standard air
base facilities.

N«

Repair management of war damage and
base development, including supervi-
sion of Army personnel. The Air Force
base commander will set the work priori-
ties.

e Road and airfield construction.

ROAD CONSTRUCTION

Engineer construction units, under the
appropriate Army command, have the following

responsibilities:

e Reconnoiter roads and bridges.

e Recommend traffic-control procedures.
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e Construct and install signs and other
route-marking materials.

7 Regulate traffic at locations where engi-
neer work is being performed.

7 Assist vehicles to keep traffic moving on
main supply routes regardless of
weather, enemy activity, or other diffi-
culties.
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ENGINEERING STUDY

After the specific requirements for roads, using certain airfields and roads. To obtain
air fields. and heliports have been these facilities quickly, an adequate
determined engineers should prepare the investigation of each site and a careful
facilities for use as soon as possible. In study of the design details are essential.
most cases, the he need is critical because the This is explained in greater detail in

accomplishment of a mission depends on Chapter 2| of this manual.
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